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Executive Summary 

The Ormet Corp. Superfund Site (Site) comprises the eastern portion of the Ormet reduction 
plant property located outside Hannibal, Monroe County, Ohio. Plant wastes were historically 
disposed of on the ground or in unlined lagoons in this area. The remedy for the Site included 
the continued pumping of the Ranney well in conjunction with pumping of the interceptor wells 
for plume contaimnent and removal of contaminants to reach cleanup standards; construction and 
operation of a soil flushing system in the former spent potliner storage area (FSPSA) to remove 
contaminants from the soil contributing to the groundwater contamination; construction of a 
landfill and a Toxic Substances Control Act (TSCA) cell at the construction materials scrap 
dump (CMSD); construction of a means for collecting the leachate at the CMSD landfill and a 
pre-treatment system for its treatment and subsequent operation of the system; removal of 
contaminated soils and sediments from the carbon runoff and deposition area (CRDA) and the 
outfall 4 stream backwater area and placement of the removed materials in the CMSD landfill or 
the TSCA cell within it; fencing; maintenance of the remedial components; and deed restrictions 
prohibiting potable use of groundwater and residential use of the Site. The Site achieved 
construction completion with the signing of the Preliminary Close Out Report on August 4, 1998. 
The trigger for this review was the signing of the Second Five-Year Review Report on May 4, 
2007. 

The Ranney well and the interceptor wells began operation many years before construction of the 
remedy. These wells have continued to contain the plume and remove contaminated water from 
the aquifer after construction of the remedy was completed. The flushing system was operated 
on a trial basis in 1998 and since 1999 it has been operated each year except during the colder 
months. Since the last five-year review was issued, an Environmental Covenant has been 
recorded with the county to provide for improved institutional controls, and a second Explanation 
of Significant Differences was issued in March 2012 to allow the discontinuation of the operation 
of the interceptor wells and their associated treatment system. 

The assessment of this five-year review is that the remedy was constructed in accordance with 
the Record of Decision (ROD) and the first Explanation of Significant Differences. The remedy 
is functioning as anticipated. The remedy at the Omiet Corp. Superfund Site is protective of 
human health and the environment in both the short- and long-term. Exposure pathways that 
could result in unacceptable risks are being controlled and an Environmental Covenant is 
preventing exposure to contaminated groundwater and land. Threats at the Site have been 
addressed through capping, excavation, soil flushing, plume containment, installation of fencing, 
and implementation of institutional controls. 
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Five-Year Review Summary Form 

SITE IDENTIFICATION 

Site Name: 

EPA ID: 

Region: 5 

Onnet Corp. 

OHD004379970 

State: OH City/County Near Hannibal/Monroe County 1 

NPL Status: Final. 

Multiple OUs? No Has the site achieved construction completion? Yes 

Lead agency: U. S. EPA 

Author name (Federal or State Project Manager): Bernard J. Schorle 

Author affiliation: U. S. EPA 

Review period: 5/07 to 5/12 

Date of site inspection: April, 12,2012 

Type of review: Statutory 

Review number: Third 

Triggering action date: 5/04/07 

Due date (fiveyears after triggering action date): 5/04/12 



Five-Year Review Summary Form (continued) 

Lssues/Recommendations 

OlJ(s)wlitil8ut I^iiira/Reco^ Identified in ttie Five-Year Review; 
None 

Issues and Recommendations Identified in the Five-Year Review: 

OU(s): 1 

Affect Current 
Protectiveness 

No 

Issue Category: Institutional controls 

Issue: No issues were identified during the five-year review that affect the 
protectiveness of the remedy. 

Recommendation: No recommendations or follow-up actions were identified 
during the five-year review, other than to verity the institutional controls as 
discussed in Section IV before the next five year review. 

Affect Future 
Protectiveness 

Yes. 

Implementing 
Party 

PRP 

Oversight Party 

U. S. EPA 

Milestone Date 

May 2013 

Sitewide Protectiveness Statement (if applicable) 
Protectiveness Determination: 
Protective. 
Protectiveness Statement: 
The remedy at the Ormet Corp. Superfund Site is protective of human health and the environment in 
both the short- and long-temi. Exposure pathways that could result in unacceptable risks are being 
controlled and an Environmental Covenant is preventing exposure to contaminated groundwater and 
land. Threats at the Site have been addressed through capping, excavation, soil flushing, plume 
containment, installation of fencing, and implementation of institutional controls. 



Ormet Corp. Superfund Site 
Monroe County, Ohio 

Third Five-Year Review Report 

I. Introduction 

The puipose of the five-year review is to determine whether the remedy at a site is protective of 
human health and the environment. The methods, findings, and conclusions of reviews are 
documented in a five-year review report. In addition, the five-year review report identifies issues 
found during the review, if any, and identifies recommendations to address them. 

The Agency is preparing this five-year review report pursuant to Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) §121 and the National Contingency Plan 
(NCP) (40 Code of Federal Regulations (CFR) Part 300). CERCLA §121 states: 

If the President selects a remedial action that results in any hazardous substances, pollutants, or 
contaminants remaining at the site, the President shall review such remedial action no less often 
than each 5 years after the initiation of such remedial action to assure that human health and the 
environment are being protected by the remedial action being implemented. In addition, if upon 
such review it is the judgment of the President that action is appropriate at such site in accordance 
with section 104 or 106, the President shall take or require such action. The President shall report 
to the Congress a list of facilities for which such review is required, the results of all such reviews, 
and any actions taken as a result of such reviews. 

The Agency interpreted this requirement further in the NCP; 40 CFR §300.430(tX4)(ii) states: 

[fa remedial action is selected that results in hazardous substances, pollutants, or contaminants 
remaining at the site above levels that allow for unlimited use and unrestricted exposure, the lead 
agency shall review such action no less often than evei^ five years after the initiation of the 
selected remedial action. 

The United States Enviromnental Protection Agency (U. S. EPA), Region 5, which is the lead 
agency for the Site, has conducted the five-year review of the remedy implemented at the Ormet 
Corp. Superfund Site in Monroe County near Hannibal, Ohio. This review was conducted for the 
entire Site by the remedial project manager (RPM) for the period from May 2007 tlu-ough April 
2012. This report documents the results of the review. 

This is the third five-year review for the Ormet Site. The triggering action for this statutoiy 
review is the signature date of the second Five-Year Review Report on May 4, 2007. The five-
year review is required because hazardous substances, pollutants, or contaminants remain at the 
Site above levels that allow for unlimited use and unrestricted exposure. 

II. Site Chronology 

The following table (Table 1) presents a chronology of events at the Ormet Corp. site. 
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Table 1. Site Chronology 
Event 

Plant started operations 

Placement of spent potliner in fomier spent potliner storage area (FSPSA) 

Use of retention disposal ponds (fonner disposal ponds-FDPs) 

Wastes to construction materials scrap dump (CMSD) 

Removal of much of the spent potliner 

Verification of groundwater contamination in the Ranney well at the reduction plant and 
subsequent installation of interceptor wells 

Proposed to National Priorities List (NPL) 

Administrative Order by Consent between Onnet Corporation, Ohio Environmental Protection 
Agency (Ohio EPA), and U. S. Environmental Protection Agency (U. S. EPA) for Onnet to 
perfomi the remedial investigation (Rl) and feasibility study (FS), reported effective date 

Finalize on NPL 

Remedial Investigation Report 

Feasibility Study Report including Addendum required by U. S. EPA 

Proposed Plan 

Public meeting for the Proposed Plan, FS Report, RI Report, and other documents 

End of comment period for the Proposed Plan 

Record of Decision (ROD) 

Consent Decree for remedial design and remedial action between Onnet Primary Aluminum 
Corporation and U. S. EPA 

First Explanation of Significant Differences (ESD) 

Approval of design 

Preliminary Close Out Report signifying construction completion 

First Five-Year Review Report 

Discovered part of CMSD landfill cover had failed and slid down the side 
Second Five-Year Review Report 
Amendment to the Consent Decree 
Environmental Covenant recorded 
Second Explanation of Significant Differences 

Date 

1958 

1958 to 1968 

1958 to 1981 

1966 to mid 1979 

1968 to 1981 

about 1972 

9/18/85 

5/19/87 

7/21/87 

12/29/92 

December 1993 

Undated, 
reportedly released 

4/11/94 

4/20/94 

6/10/94 

9/12/94 

Lodged 9/28/95 
Entered 12/18/95 

4/1/97 

4/15/97 

8/4/98 

5/6/02 

6/13/06 
5/4/07 

Entered 3/11/2009 
4/16/10 
3/26/12 

III. Background 

Physical Characteristics 

The Ormet Corp. Superfund Site (Site) comprises part of the northeast portion of the Ormet 
Primary Aluminum Corporation reduction plant property located in Monroe County, Ohio, 
approximately 3 miles north of the city of Hannibal in the southeastern part of the state. The 
Ormet reduction plant produces aluminum. Plant wastes were historically disposed of on the 
ground or in unlined lagoons in this area (see more detailed description of the Site below). The 
reducfion plant is located along the Ohio River at approximately river mile 123, about 35 miles 
south of Wheeling, West Virginia. The property is bounded on the northwest by Ohio State route 
7 and on the east and southeast by the Ohio River. Located immediately to the west of the 
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reduction plant facility is other industrial property. This property was the location of the former 
Consolidated Aluminum Corporation (CAC) rolling mill, which was later owned and operated by 
the Ormet Aluminum Mill Products Corp. The rolling mill shut down in 2005 and the property 
was sold in 2007. Mixed-use commercial and industrial facilities, including a steel fabrication 
facility, currently operate on the fonner rolling mill propeity. 

Land and Resource Use 

Since the reduction plant started operations in 1958, the main process has been the reduction of 
alumina to produce aluminum metal, and the plant is producing aluminum from alumina at the 
present time. 

The alluvial aquifer beneath the surface of the reduction plant was a source of both process and 
drinking water for the reduction plant and the rolling mill unUl the rolling mill was shut down in 
2005. Prior to 2005, two high capacity Ranney wells, one on the reduction plant's property and 
the other on the rolling mill's property pumped close to four million gallons per day. Water from 
the rolling mill's Ramiey well was used for drinking water by both plants. The reduction plant's 
Ranney well was, and continues to be, used to provide non-contact cooling water, presently pro
ducing about 1.0 million gallons per day. Since the shutdown of the rolling mill, its Ranney well 
has not been pumped and it has now been abandoned. The reduction plant now obtains its 
drinking water from a public water supply. Onnet has stated its intention is to implement deed 
restrictions on the rolling mill property which will absolutely prohibit all use of groundwater 
beneath the rolling mill property. 

History of Contamination 

From 1958 to 1968, spent potliner, a hazardous by-product of the aluminum production, was 
placed in an unlined open area in the northeast area of the Site, which is refen-ed to as the former 
spent potliner storage area (FSPSA). (Many of these areas are shown in Figure 1, which also 
shows the monitoring wells.) From 1968 to 1981, much of the potliner waste was removed and 
transported to an on-site recovery plant that recovered a useable material called cryolite from the 
potliner. A waste slurry from the cryolite recovery plant was routed to former disposal pond 
(FDP) No. 5; FDPs No. 1 tlirough No. 4 may have received minor amounts of cryolite plant 
waste. These tailings were alkaline and consisted primarily of carbonaceous material from the 
potliner along with sodium and calcium-based salts. Since 1980, the remaining potliner material 
has been transpoited off-site for disposal. 

At various times from 1958 to 1981, one or more retention disposal ponds were used. These are 
the five former disposal ponds mentioned above, which are unlined and constructed of natural 
materials. Primarily, ponds 1 through 4 were used for the disposal of process wastes from the air 
emissions wet scrubbing system in the form of a sludge, the primary constituents of which were 
alumina, particle carbon, and calcium-based salts. 

From about 1966 until mid 1979, Onnet deposited waste construction materials and other miscel
laneous plant debris in the southeastern comer of the Ormet property, adjacent to pond 5. This 
four to five acre area is designated the construction materials scrap dump (CMSD). An area 
referred to as the carbon runoff and deposition area (CRDA) contained carbon deposits, probably 
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carried there by storm water runoff from the Ormet plant area. Some of the carbon runoff may 
also have entered the 004 outfall stream and backwater area. 

Initial Responses 

In 1972, a hydrogeologic study verified the presence of groundwater contamination in the 
Ranney well pumping center at the reduction plant. As a result of this study, two interceptor 
wells (#1 and #2) were installed north of this Ranney well to intercept the plume before it 
reached the pumping center in an effort to prevent fouling of the cooling water system used in the 
plant. The waste disposal areas on the reduction plant were the sources of the groundwater 
plume, which extended about 3,000 feet southwest from these sources until it reached the 
interceptor wells. Although the groundwater underneath the reduction plant was not used for 
drinking water, drinking water was being obtained from this aquifer at the rolling mill. The 
rolling mill Ranney well was located about 2,000 feet to the west of the reduction plant's Ranney 
well and provided drinking water to about 3,200 employees of both plants. The contamination 
at the reduction plant source areas, combined with its potential impact on downgradient drinking 
water supplies, prompted U. S. EPA to propose that the Site be placed on the National Priorities 
List (NPL) in September 1985. In May 1987, the U. S. EPA, Ohio Environmental Protection 
Agency (Ohio EPA), and Ormet Corporation entered into an Administrative Order by Consent 
(Consent Order) providing for Onnet to conduct a remedial investigation (RI) and feasibility 
study (FS) under the oversight of U. S. EPA and Ohio EPA. The remedial investigation report 
was completed in December 1992 and the feasibility study report was completed in December 
1993. In addition to defining the contamination found in the disposal areas described above, 
during the remedial investigation seeps were discovered near the plant recreational area ball 
fields and along the western edge of the CMSD. The seeps contained cyanide in concentrations 
up to 950 ppb. 

The Superfund Site is to the east of the reduction plant manufacturing facilities, called the Onnet 
plant proper on Figure 1. On this figure there is a line (fence) that runs near well MW-3 near the 
south end and well MW-28 near the north end. This fence line and the outlines of FDP-1 and 
FDP-2 form the western boundaiy of the Superfund site. FSPSA, FDP-3, FDP-4, FDP-5, 
CMSD, and CRDA are also indicated on the map and are included in the Site. The Superfund 
site is also shown on Figure 2. 

^c-

The discussion in the rest of this section covers what was found during the remedial 
investigation. Cyanide, fluoride, chromium, arsenic, and polynuclear aromatic hydrocarbons 
(PAHs) were found in solids from the FDPs. The contaminants did not appear to be migrating to 
any significant degree, either to groundwater or air, except that fluoride was present in 
groundwater downgradient of FDP-5 at levels that exceeded the maximum contaminant level 
(MCL). A comparison with sample results from 1972 showed that fluoride concentrations down-
gradient of FDP-5 had decreased by one to three orders of magnitude at a given sampling 
location. Pond solids were found to be characteristically alkaline in nature and no evidence was 
found of surface runoff from the ponds. 

At the FSPSA, relatively high concentrations of PAHs were detected in soils in the 2 to 4 foot 
horizon. Because PAHs are relatively immobile, they were not expected to contribute signifi
cantly to releases to groundwater from the FSPSA. Moderate levels of cyanide and arsenic, both 
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mobile in groundwater, were identified in the FSPSA. The FSPSA was found to be the primary 
contributor to cyanide and fluoride contamination in groundwater, and may also be a factor in the 
arsenic showing up in downgradient wells. In contrast to the situation at FDP-5, fluoride levels 
in and downgradient of the FSPSA were found to have shown an increasing trend since 1972. 

The CRDA is underlain by moderate to low-permeability soils. A single composite sample from 
the CRDA showed polychlorinated biphenyls (PCBs) at 56 mg/kg. The CRDA was thought to be 
a probable source of PCBs and PAHs to the backwater and river bank areas, transported by storm 
water runoff Arsenic was also detected as high as 83 mg/kg in soils at the CRDA. 

The CMSD was found to be a significant source of cyanide and PCBs in the seeps, backwater 
sediments, and river water. The principal transport mechanism appeared to be the discharge of 
seep water to the 004 outfall stream. A low-penneability clay/silt layer was found underneath the 
CMSD which appeared to provide a natural barrier to contaminants leaching to groundwater, and 
the reduction planf s Ramiey well creates a hydraulic gradient away from the river, so ground
water discharge to surface water is not considered a reasonable migration pathway. PAHs were 
found at levels that contributed to an increased ecological risk but were not believed to be 
migrating out of the source area. 

Groundwater at the Site was found to be contaminated in excess of MCLs for a number of con
taminants, including tetrachloroethene (PCE), cyanide, fluoride, arsenic, antimony, and beryl
lium. The primary source of the plume appeared to be infiltration of precipitation tlirough the 
FSPSA. The plume extended about 3,000 feet from the FSPSA before it reached the interceptor 
wells. It was characterized by a basic pH near the FSPSA, which became progressively more 
neutral with distance from the source. Sodium was also typically elevated in the plume. Table 1, 
taken from the 1994 Record of Decision, shows the ranges of concentrations as well as the clean
up standards specified for chemicals of concern in groundwater at the Site. 

Table 2. Clean-up St 
Chemicals of Concern for 

Groundwater 

tetrachloroethene 

arsenic 

beryllium 

cyanide 

e 
manganese 

vanadium 

fluoride 

andards for Chemicals of Concern 
Concentration Range 

(fig/l) 
5.0-40 

1.8-394 

0.25-35 

11.0-18,600 

ND~15,400 

2.6-369 

100-710,000 

in Groundwater 
Clean-up Standard 

(fig/l) 

5^ 

lo" 

4^ 

200" 

230'-'' 

260" 

4000" 
a. maximum contaminant level (MCL) or proposed MCL; for cyanide, the value is the concentration of cyanide 

amenable to chlorination, not total cyanide 
b. analytical quantitation limit (greater than background); background, however, has not been finnly established 
c. risk based 
d. background 
e. This is an interim standard for manganese, based on background determined during the risk assessment; further 

analysis is to be perfonned to detennine what background should be. 
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A small backwater area at the mouth of the 004 outfall stream created a sink for contamination. 
PCBs at nearly 100 ppm and total PAHs at over 1100 ppni were identified in the sediments. 

Although industrial activity upstream from the Site contributed a certain level of contamination 
to the Ohio River water and sediments as they reached the Site, effects from the Site were found 
in both media. The effects were mainly in the form of elevated (basic) pH and concentrations of 
PAHs, PCBs, and cyanide. Because the two Ranney wells make the river a losing stream in this 
stretch, storm water runoff and seep discharge were found to be the most likely transport 
mechanisms to the river. 

The risk characterization for the baseline risk assessment for human health that was performed 
during the remedial investigation indicated that estimated risks were greatest under a future resi
dential land use scenario that included direct contact with and ingestion of contaminated soils 
and sediments, inhalation of particulate matter, ingestion of contaminated groundwater, and 
ingestion offish contaminated with polychlorinated biphenyls (PCBs) from the Site. A signifi
cant area of controversy concerning the Site at the time the remedy was selected was the question 
of whether fiJture residential development of the Site was a likely use, and therefore whether 
residential use was a reasonable scenario on which to base the selection of the remedy. 

The She was part of an active manufacturing facility in a rural area next to another 
manufacturing facility. There were no residences in the immediate area, and Monroe County 
census figures indicated a 10% decrease in population in the previous eight years. As a result, U. 
S. EPA believed it was reasonable to assume that the current land use would continue for the 
foreseeable future and that residential development of the Site would be highly unlikely. 
Therefore, the selected remedy was based on cleaning up to standards based on future 
commercial or industrial use of the property. However, U. S. EPA also believed it was 
reasonable to assume that at some time in the future the Ranney well at the reduction plant might 
no longer be used, in which case containment of the plume would be lost and contamination 
might reach the Ranney well at the rolling mill which, at the time, supplied drinking water. 
Therefore, the remedy selected included the restoration of the groundwater to drinking water 
quality. 

The enviromnental evaluation perfonned for the Site for the remedial investigation concluded 
that the contaminants of concern (many more substances than the seven listed in the table above) 
from an ecological standpoint were known to produce sublethal and other toxic effects in the 
types of organisms found on the Site. Sediments from the southwestern CMSD seeps and the 
backwater area produced high mortality among bioassay organisms. Surface water in the 
backwater area and immediately downstream exceeded the four-day average ambient water 
quality criteria (AWQC) for antimony, lead, cyanide, and PCBs. Cyanide at two locations 
exceeded the one-hour average criterion. This demonstrated that the Site's contaminants in river 
water could potentially cause lethal and sublethal effects in aquatic organisms. In addition, 
concentrations of contaminants in river sediments were compared to reference sites (relaUvely 
clean) and sites with a high occurrence of tumors in fish. Sediments on-Site and downstream of 
the Site exceeded the lowest concentrations for PCBs and PAHs observed at the fish tumor sites. 
Backwater area PAH concentrations exceeded the highest levels reported from the fish tumor 
sites, indicating the backwater area was likely to pose severe carcinogenic risk to fish entering 
from the Ohio River due to exposure to PCBs and PAHs in sediments. The CMSD and the 
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CRDA were considered the likely sources for PCBs and PAHs in the backwater area sediments 
and the river. 

Basis for Taking Action 

The backwater area sediments posed a current threat to human health and the environment and 
were to be addressed by the remedy specified in the ROD. The CRDA and CMSD, while not 
posing unacceptable risks themselves, were sources of contamination for the sediments and were 
to be addressed by the remedy. The FSPSA and groundwater contamination were to be ad
dressed because the aquifer was, at the time, a source of drinking water, and under a future 
scenario where the reduction plant's Ranney well would cease pumping, the drinking water well 
at the rolling mill could become contaminated. 

The former disposal ponds were caixied tlirough the feasibility study because under the future 
residential use risk assessment they presented an unacceptable risk. It was later decided that fu
ture residential use of this area was an unlikely scenario. Under none of the current use scenarios 
did these ponds contribute any significant risk. Estimated risk under future industrial use fell 
within the acceptable risk range. While FDP-5 appeared to be a source of elevated fluoride in the 
groundwater, data from the previous 20 years indicated a steady decrease in fluoride levels down-
gradient of FDP-5 due to the pumping of the interceptor wells and the Ranney well at the reduc
tion plant. It was thought to be reasonable that this trend would continue and that Site-wide 
groundwater monitoring during remedial action would provide a basis for determining whether 
the downward trend was continuing. Therefore, the ROD stated,". . .these areas will not require 
active remedial action, and will not be considered further in this decision document." Although 
the ROD later says that the no action alternative was being selected for the FDPs, in actuality 
limited action was selected for the FDPs. The FDPs were to be enclosed within the fence that 
was to suiTound the areas being addressed and, although not clearly stated, were to be subject to 
the property restrictions that were to be imposed. Also, the area to be monitored for groundwater 
compliance was to include locations downgradient of FDP-5. See the Site-wide part of the Rem
edy Selection section below for further information on these restrictions. 

IV. Remedial Action 

Remedy Selection 

The components of the remedy resulting from the 1994 Record of Decision and the 1997 Expla
nation of Significant Differences (ESD) are: 

• Groundwater. Pumping of the reducfion plant's Ranney well and the existing interceptor 
wells would continue in order to maintain a capture zone for the contaminated 
groundwater to prevent contaminants from migrating to the Ohio River or to the rolling 
mill property. Interceptor well water would be treated by ferrous salt precipitation and 
clarification or other means necessary to achieve standards set by the Ohio EPA National 
Pollutant Discharge Elimination System (NPDES) program before discharge to the Ohio 
River. The remedial goal for groundwater was restoration to drinking water quality, 
based on the fact that the aquifer v/as being used as a drinking water source. Therefore, 
groundwater cleanup standards were established that, when attained, would allow for 
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potable uses of the groundwater; compliance with these cleanup standards must be 
attained tln-oughout the plume. Groundwater would continue to be extracted and partially 
treated until the ground water cleanup standards are attained. 

• Leachate. Trench drains would be installed to intercept and extract all leachate seeping from 
the CMSD to prevent seep water from contaminafing stream backwater sediments and 
river water. The leachate would be treated to meet NPDES discharge limits. 

• CMSD. The CMSD would be recontoured and covered with a dual-barrier cap that would 
meet the requirements of Subtitle C of the Resource Conservation Recovery Act (RCRA). 
A Toxic Substance Control Act (TSCA) cell would be constructed within the CMSD. 

• Soils. Residual soil contamination in the FSPSA would be treated by in situ soil flushing. 
Contaminants would be flushed to the groundwater for uhimate capture and treatment by 
spraying the area with water that would dissolve the contaminants contained in the soil. 
The FSPSA was detennined to be the primary contributor of fluoride and cyanide con
tamination to the underlying groundwater. The goal of the in situ soil flushing is to 
remove sufficient contaminants from the soils such that the soils no longer cause or 
contribute to exceedances of the groundwater cleanup standards in the underlying and 
downgradient groundwater. The ROD provided that during the design phase of the 
remedy a soil model acceptable to U. S. EPA would be used to develop Site-specific soil 
cleanup standards for the groundwater contaminants of concern for which groundwater 
cleanup standards had been established. These soil cleanup standards have not been 
developed as yet. Treatment of the FSPSA soils by soil flushing would continue until the 
soil cleanup standards are achieved and when all compliance points for groundwater in 
and downgradient of the FSPSA achieve the groundwater cleanup standards. 
Contaminated soils from the CRDA would be excavated and consolidated under the 
cover at the CMSD. Soils to be excavated from the trench drains would also be 
consolidated under the CMSD cap. Soils with PCB levels at or above 50 ppm would be 
placed in the TSCA cell. 

• Sediments. PCB- and PAH-contaminated sediments would be removed by dredging in the 
outfall 004 stream backwater area. Sediments with PCB concentrations lower than 50 
ppm would be stabilized and consolidated under the CMSD cap in the original decision 
and sediments with PCB concentration higher than 50 ppm were to be disposed of off-
site. In the ESD it was decided to build a TSCA cell as part of the CMSD landfill and 
place all of the PCB-contaminated sediments in the cell. 

• Site-wide. Restricfions on Access and Use of the Site. Access to the Site would be physically 
restricted by installation and maintenance of a 6-foot high chain link fence topped with 
three strands of barbed wire. Deed restrictions were to be established to prohibit use of 
groundwater for drinking water until cleanup standards are achieved and use of the She 
for residential purposes. 

Regarding Ohio EPA's opinion of the remedy selected in the ROD, the ROD said, "The State of 
Ohio did not concur with the proposed plan because it felt the plan was not stringent enough. 
Given the revised risk management scenario and associated no-action component at the former 
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disposal ponds, the State does not concur with the selected remedy either." 

The selected remedy is based on a clean-up of the soils to standards based on future commercial 
or industrial use of the property. The remediation goal for the groundwater is restoration to 
drinking water quality. 

The 1997 ESD made two changes to the remedy. The TSCA protocols at the time allowed 
residuals up to 10 ppm PCBs if the soil was covered with a 10-inch layer of soil, and this was 
permitted for the remedy here; the ROD had specified excavation to I ppm PCBs. The other 
change allowed the construction of a TSCA compliant cell on the Site, as mentioned above. 
With this change, it was not necessary to haul soils with greater than 50 ppm PCBs to an off-site 
TSCA landfill; those soils with less than 50 ppm PCBs were also placed in the cell. The reason 
for the change was that it was found during the design that there were more soils with greater 
than 50 ppm PCBs than had been thought. 

A second ESD was issued on March 26, 2012. This ESD is discussed in Secfion V, "Progress 
Since the Last Five-Year Review". 

Remedy Implementation 

A Consent Decree for remedial design and remedial action between Onnet Primary Aluminum 
Corporation and U. S. EPA was entered on December 18, 1995. Ohio EPA was not a party to 
this decree. The remedial design was approved April 15, 1997, following the issuance of the 
Explanation of Significant Differences on April 1, 1997. The remedial action is listed as 
beginning April 14, 1997. 

The construction activities were separated into two discrete phases. The activities in the first 
phase were performed in March through April, 1997. In summary, these pre-construction activi
ties consisted of: 

• Preparation of the Health and Safety/Contingency Plan; 
• Preparation of the Backwater Area Isolation Structure submittal; and 
• Finalization of the Construction Quality Assurance Project Plan. 

The second phase was carried out from May 1997 to June 1998. In summaiy, these construction 
activities consisted of: 

Site preparation; 
Removal of contaminated material from portions of the CRDA; 
Recontouring the CMSD; 
Installation of the CMSD seep collection and treatment system; 
Construction of the TSCA cell; 
Relocafion of the outfall 004 discharge; 
Removal of contaminated sediment from the backwater area; 
Installation of the FSPSA soil flushing system and placement of a vegetative soil cover in the 

area; 
Construction of the Site fencing; and 
Site restoration. 
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The Ranney well has been operating for many years to furnish water for plant operations. About 
1972, operation of the interceptor wells began to extract contaminated groundwater that was 
contributing to a problem with scaling on surfaces in the process water system before it could 
enter the Ranney well; only one of the interceptor wells is operated at a time. In about June 1994 
a groundwater treatment system was added to treat water from the interceptor wells to reduce the 
cyanide concentrations. This pumping system was incorporated into the remedy to contain the 
plume and remove contaminants from the groundwater. The groundwater elevation contours in 
Figure 3 show that the groundwater in the area of the plume is flowing toward the pumping 
center. 

The activities of both phases were performed in substantial accordance with the approved Final 
Design. There were some changes necessitated by field conditions; these changes were requested 
by Ormet and approved by U. S. EPA. Construction completion for the Site was reached on 
August 4, 1998, with the issuance of the Preliminary Close Out Report. AcUvifies at the Site 
were consistent with the ROD and the ESD. 

Institutional Controls 

Institutional controls (ICs) are non-engineered controls, such as administrative and legal require
ments, that help to minimize the potential for exposure to contamination and protect the integrity 
of the remedy. ICs are used to prevent exposure to contaminants remaining in soils or 
groundwater during and following implementation of the remedy at a Site if such residual 
contamination is at levels that are not protective for unrestricted use. Pursuant to the ROD and 
the 1995 Consent Decree, on January 10, 1996, Ormet Primaiy Aluminum Corporation recorded 
a Notice of Obligation to Provide Access and Related Covenants with the Monroe County 
Auditor in the chain of title for the Site. The restrictions covered the approximately 47 acres of 
propeily that had been identified and described (by legal description) in the Consent Decree as 
the Ormet Superfund Site. The recorded document stated that the deed restrictions were intended 
to run with the land. The restrictions applied to the Site property only and consisted of: 1) pro
hibition on use of groundwater that would entail ingestion or dermal contact until groundwater 
cleanup standards are achieved, but specifically pennitted pumping and use of groundwater for 
industrial purposes; 2) no use or activities on the property that might interfere with the response 
activities being performed pursuant to the Consent Decree unless prior written approval from 
EPA is obtained; 3) no residential use of the property; and (4) no excavation, installation, 
construction, removal or use of any buildings, wells, pipes, roads, ditches or other structures at 
the Site except with the express prior written approval by U. S. EPA. 

The third issue presented in the 2007 Second Five-year Review Report said, "The existing deed 
restriction covers only the Site property. It does not limit exposure to the contaminated 
groundwater located under the manufacturing portion of the facility or protect remedy 
components located on that portion of the facility." 

Onnet Primaiy Aluminum Corporation and the United States of America reached an agreement 
on an Amendment to the Consent Decree, entered March 11, 2009, that included some additional 
requirements regarding the deed restrictions. As a result of this. Owner Ormet Primary 
Aluminum Corporation, Holders Ormet Coiporation and Onnet Primary Aluminum Corporation, 
and the U. S. Environmental Protection Agency entered into an Environmental Covenant, under 
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the Ohio Unifonn Environmental Covenants Act, that was recorded with the Monroe County 
Recorder's Office on April 16, 2010. 

The Environmental Covenant concerns the Reduction Plant Property, an approximately 317-acre 
tract of real property owned by Ormet Primary Aluminum Corporation, located on the west bank 
of the Ohio River at 43840 State Route 7, Hamiibal, Monroe County, Ohio, and the Onnet Corp. 
Superfund site (Site), a portion of the Reducfion Plant Propeily consisting of approximately 45 
acres. These are shown on Figure 2. The owner imposed and agrees to comply with the 
activities and use limitations with respect to the Reduction Plant Property that are in the 
Enviromnental Covenant, including, but not limited to, the following: 

a) There shall be no use of or activity at the Reduction Plant Property that would interfere 
with or adversely affect the integrity or protectiveness of the remedial action constructed 
pursuant to the Consent Decree, or the operation and maintenance of any remedial action 
component, including but not limited to the interceptor wells, the Ranney well, groundwater 
treatment/seep treatment plant, CMSD multilayer cover and FSPSA soil cover, FSPSA soil 
flushing system, TSCA cell leachate collection system and leak detection system, and 
monitoring wells; or otherwise impair the effectiveness of any work to be perfonned pursuant to 
the ROD, Consent Decree, or SOW unless prior written approval is obtained from U.S. EPA. 

b) There shall be no use of the groundwater underlying the Reduction Plant Property except 
for industrial purposes. 

c) There shall be no excavation, installation, construction, or use of any buildings, pipes, 
roads, ditches, or any other structures on the Site except as approved in writing by U. S. EPA. 

d) There shall be no construction of any well on the Reduction Plant Property, except as 
approved in writing by U. S. EPA. 

e) There shall be no residential use on the Reduction Plant Property. The term "residential 
use" is defined in the Covenant. 

t) If any event or action by or on behalf of a person who owns an interest in or holds an 
encumbrance on the Reduction Plant Property constitutes a breach of the activity and use 
limitations herein, owner or transferee shall notify U. S. EPA within thirty (30) days of becoming 
aware of the event or action, and shall remedy the breach of the activity and use limitations 
within sixty (60) days of becoming aware of the event or action, or such other time frame as may 
be agreed to by the Owner or Transferee and U.S. EPA. 

The Environmental Covenant is binding upon the owner and all assigns and successors in 
interest, including any transferee, and is to run with the land, subject to amendment or 
termination as set forth in the Covenant. Compliance with the Covenant may be enforced by U. 
S. EPA and its representatives and the Holders (grantees of the Covenant). The Operation and 
Maintenance Plan was amended April 7, 2010 to include a section on institutional control 
monitoring. 

With this Environmental Covenant, the institutional controls for the Site that are in place are 
effective in the short term. Long-tenn effectiveness requires compliance with the ICs. U. S. 
EPA will take steps in the future tluough performing a title commitment to verify that the 
Enviromnental Covenant will be identified by any title search activities and to identify any new 
or existing property interests that might adversely impact the effectiveness of the Covenant, and 
will follow up as necessary. A summary of the institutional controls at this site are shown in 
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Table 3 below. 

Table 3: Institutional Controls Summary Table 
Media, Engineered Controls & 
Areas that Do Not Support 
UU/UE Based on Current 
Conditions 
Site property, groundwater and 
soils 

Reduction Plant Propeity, soils 
and groundwater 

Institutional Control Objectives 

• prohibition on use of 
groundwater that would entail 
ingestion or dennal contact until 
groundwater cleanup standards are 
achieved, but specifically 
pennitted pumping and use of 
groundwater for industrial 
purposes; 
• no use or activities on the 
property that might interfere with 
the response activities being 
perfonned pursuant to the Consent 
Decree unless prior written 
approval from EPA is obtained; 
• no residential use of the 
property; and 
• no excavation, installation, 
construction, removal or use of 
any buildings, wells, pipes, roads, 
ditches or other structures at the 
Site except with the express prior 
written approval by U. S. EPA. 
Prohibit interference except 
maintenance and protect integrity 
of the remedy 

Title of IC Instrument 
Implemented, Planned or 
Recommended 

Environmental Covenant recorded 
with the Monroe County, Ohio, 
Register of Deeds, on April 16, 
2010 

Environmental Covenant, recorded 
with the Monroe County, Ohio, 
Register of Deeds on April 16, 
2010 

System Operations and Operation and Maintenance 

There was a round of sampling of monitoring wells performed in May 1997 to provide a baseline 
characterization of groundwater conditions prior to the beginning of remedial activities. Routine 
sampling of the wells began in May 1998. Sampling is done three fimes a year (generally in Jan-
uaiy. May, and September). Some wells are sampled at each event, some wells are only sampled 
annually (in May), and a few wells are not sampled. Water levels are measured in almost all of 
the wells at each event. Prior to the first five-year review, the wells that were sampled at each 
event were 10 wells that are within and downgradient or approximately downgradient of the 
FSPSA and one well that is immediately downgradient of the CMSD; these wells had been 
identified as the points of compliance (MW-32, MW-35, MW-36, and MW-37 within the 
FSPSA; MW-16, MW-18, MW-28, and MW-31 at the downgradient edge of the FSPSA; MW-2 
in the near plant area approximately downgradient of the FSPSA; MW-5 in the mid-plant area 
near the center of the plume from the FSPSA; and MW-12, downgradient of the CMSD). Figure 
1 shows the monitoring well locations. These continue to be points of compliance. 

Samples from the wells are analyzed for the substances for which clean-up standards were set 

Oi-met Corp. Site-Five-Year Review 12 May 2012 



(see Table 1), except that samples from only five wells are analyzed for tetrachloroethene (one of 
these wells is one that is sampled only once a year), and for pH, specific conductance, and 
sodium, which are indicators of the plume. Beginning in May 2002, wells MW-44S and MW-
44D, located immediately downgradient of the CMSD, were added to the wells being sampled at 
each event and are considered to be points of compliance. These wells are only sampled for 
PCBs; well MW-12 is also sampled for PCBs, beginning in May 2002. There are 21 other wells 
that are sampled only once each year; three of these wells (wells MW-7, MW-19, and MW-41) 
are considered background wells. 

The interceptor wells have been operafing since about 1972; in about June 1994 a groundwater 
treatment system was added. These wells, along with the reduction plant's Ramiey well, control 
the direction of the groundwater flow at the Site. A pre-treatment system to pre-treat any 
leachate collected from the seeps at the CMSD landfill and any leachate collected from the 
TSCA cell within it was installed during the remedial construction. The water discharge from 
this pre-treatment system goes to the groundwater treatment system. 

A soil flushing system was installed in the FSPSA as part of the remedy. Its puipose is to 
remove the contaminants, mostly fluoride and cyanide, still within the soil and transfer them to 
the groundwater. These contaminants are then picked up by the interceptor wells. The flushing 
system is turned off during the coldest months of the year (typically from November thi-ough 
March). Two supplementary components were added to the original flushing system after the 
initial construction to enliance its performance. After heavy rains, surface water was observed to 
frequently pond in the southern portion of the FSPSA. In order to minimize this ponding and 
thereby deliver additional water to the subsurface, a series of shallow infiltration trenches were 
installed in the regraded FSPSA material. The infiltration trenches were installed to an approxi
mate depth of 1.5 feet. The second improvement involved adding a shallow sump equipped with 
a small pump to the southern part of the FSPSA that was susceptible to ponding. The pump 
sends the water from the sump to the northernmost portion of the FSPSA where the water is 
discharged to the surface via a spray-hose. The flushing system was operated on a trial basis 
from August 1998 through October 1998, with flushing being done for about three hours per day. 
Beginning in April 1999, full operation began, flushing for eight hours per day. In 2001, to 

reduce ponding that had been occurring, the operation was modified; the system continuously 
cycles, on for about 1.5 hours and off for 0.75 hours, for a total of about 14 hours per day 

Maintenance also includes periodic inspections of the various components of the remedy and 
repairs when needed. The results of these inspections are reported to U. S. EPA annually. 

V. Progress Since the Last Five-Year Review 

The issues that were noted in the 2007 five-year review along with the recommendations and 
follow-up actions that were presented are shown in Table 4 below. 
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Table 4: 

Issue 

CMSD cover 
needs to be 
repaired and its 
maintenance 
needs to be 
improved. 

Fluoride down-
gradient of FDP-
5 increased 

ICs-effectiveness 
and completeness 

Recommendations and Follow-Up 

Recommendations/ 
Follow-up Actions 

Repair has been pro
posed. It is e.xpected to 
be implemented by 
early summer. Mainte
nance procedures have 
been proposed. 

The concentrations 
need to be tracked 

Change the fonn of the 
ICs and place some re
strictions on the rest of 
the reduction plant 

Party 
Responsible 

PRP 

PRP 

PRP/U. S. EPA 

Actions from 2007 Five-Year Review 

Oversight 
Agency 

U. S. EPA 

U. S. EPA 

U. S. EPA 

Mile-stone 
Date 

Sept. 2007 
for repair; 
maintenance 
is on-going 

On-going 

October 
2007 

Action 
Taken 

Repaired 

Tracking 

Environ
mental 

Covenant 

Date of 
Action 

Sept. 2007 

April 2010 

In the "Institutional Controls" subsection above the third issue is discussed. The subsection goes 
on to describe how the institutional controls have been improved tlirough the recording of an 
Environmental Covenant with the county. The other two issues raised are discussed here. 

CMSD Cover Repair 

In June 2006, field maintenance personnel at Ormet detected a partial failure of the CMSD 
landfill multilayer cap on the river (southern) side of the landfill. Ornief s contractor inspected the 
failed areas of the cap and submitted specifications for temporary repairs by the end of June. 
The temporary repairs were completed in August 2006. Permanent repairs were perfonned from 
June 2007 through September 2007. An analysis of the failure and plans for the temporary and 
permanent repairs were the subjects of separate reports. The permanent repairs are covered in the 
report. Construction Assessment of the CMSD Landfill Cap Repair, March 31, 2008. 

Groundwater Monitoring 

The water levels in the wells show that the water table under much of the Site is below the water 
level in the Ohio River. (On July 11, 2011, the water elevations at the two measuring points in 
the river pool, RP-1 and RP-2, were 623.97 and 624.02 ft above msl. See Figure 3 for the 
groundwater elevations on this date.) Thus, water is flowing from the river into the aquifer, 
which prevents the contamination in the aquifer from passing into the river. This direction of 
flow is caused by the pumping influence of the interceptor wells and the reduction planf s Ranney 
well. Water level plots also indicate that the operafion of the soil flushing system at the FSPSA 
has no discernible effect on the groundwater flow patterns in that area. Plots of the 
concentrations of fluoride, total cyanide, and amenable cyanide show the contaminated plume 
extending from the FSPSA area down to the interceptor wells. Well MW-5 is near the center of 
the plume and about 1000 ft upstream of the interceptor wells. The concentrations of fluoride 
and amenable cyanide confinue to be above the clean-up levels in the vicinity of well MW-5. 
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Groundwater monitoring has been carried out in accordance with the Remedial Action Ground
water Monitoring Plan, Revision 1, April 28, 1997. The two substances in the groundwater that 
are of most interest are cyanide and fluoride. 

The cleanup goal for cyanide established in the ROD (0.2 mg/L) is the MCL for free cyanide. 
Cyanide amenable to chlorination, which has been used as a suiTogate for free cyanide, is that 
portion of total cyanide existing as free cyanide, cyanide salts, and weakly bound cyanide 
complexes apt to contribute to free cyanide. Beginning in November 2010 Ormet inifiated 
roufine analyses for weak-acid dissociable cyanide (WAD cyanide), as it also quantifies 
concentrations of free cyanide, cyanide salts and weak cyanide complexes apt to contribute to 
free cyanide, and is regarded to be a more reliable and consistent suiTOgate for free cyanide. 
Table 5 in the 2011 Annual Remedial Action Groundwater Monitoring Report Ormet 
Corporation Superfund Site, March 22, 2012, contains the 2011 results for total cyanide, 
amenable cyanide, and WAD cyanide. In nearly all cases the WAD cyanide concentration is less 
than the amenable cyanide concentration; in many cases it is one to two orders of magnitude less. 
Based on the historical data, dating back to 1983, as well as the data in Table 5 of the monitoring 

report, the predominant form of cyanide occuiTing in the groundwater beneath the Reduction 
Plant property are the more stable cyanide complexes. The concentrations of amenable or free 
cyanide historically reported and the concentrations of WAD cyanide more recently reported are 
typically much lower than the total cyanide concentration. 

It is to be noted that analysis for amenable cyanide tends to be subject to a greater degree of 
variability than analyses for other plume indicators, such as total cyanide and fluoride; the WAD 
cyanide results have shown much less variability. At two of the compliance wells, the most 
recent total or amenable cyanide concentrations have generally been below the clean-up goal; at 
MW-12 the total cyanide has frequently been below the detection limit while amenable cyanide 
at MW-28 has generally been below the MCL since May 2002. A trend of decreasing 
concentrations of total cyanide is apparent at compliance wells MW-2, MW-16, MW-18, MW-
28, MW-31 and MW-37. At wells MW-5, and to a lesser extent MW-32, a trend of increasing 
total cyanide concentrations had been observed but, at both wells, concentrations appear to have 
stabilized and begun a decreasing trend. At MW-35 and MW-36 concentrations show a 
decreasing trend in recent years. In about 2005, in five wells downgradient of FDP-5 (wells 
MW-15, MW-17, MW-34S and MW-34D, which are just inside the FSPSA, and well MW-39D, 
which is between FDP-5 and FDP-4) there were increases in the concentrations of total cyanide. 
Most of these wells still have concentrations greater than those before 2005, but the 
concentrations are decreasing or holding steady. 

The fact that some concentrations of the contaminants that are being flushed from the FSPSA are 
holding steady or even increasing slightly in the groundwater does not mean that the remedy is 
not working. It just means that the contaminants are still being flushed out of the soils in the 
FSPSA faster that the groundwater can remove them from the area. 

Fluoride concentrations have consistently been below the cleanup goal of 4 mg/L at compliance 
wells MW-12 and MW-28. Recently, fluoride concentrations have also typically been below the 
cleanup goal at MW-35 and MW-37. Following increases in fluoride concentrations attributed to 
the beginning of soil flushing, a general decreasing concentration trend is observed at compliance 
wells MW-2, MW-16, MW-18, MW-31, MW-35, MW-36 and MW-37. At MW-5 and MW-32 
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increased concentrations of fluoride following the begimiing of soil flushing persisted longer 
than at other wells, and in recent years the concentrations have stabilized. Around 2005 there 
were also increases in the fluoride concentrations in several wells downgradient of FDP-5. These 
concentrations are now decreasing or holding steady. Figure 3 shows the fluoride isopleth map 
for the data trom July 2011. This shows the plume that extends from the area of the FSPSA 
toward the interceptor wells. The isopleth map for total cyanide is similar. 

Arsenic concentrafions in wells MW-5, MW-12 and MW-28 reported since 1997 have 
consistently been below the clean-up goal of 0.01 mg/L listed in the ROD, and at MW-36 and 
MW-37 concentrations reported since mid 2006 have typically been below the 0.01 mg/L clean
up goal. In wells MW-2, MW-18, MW-31 and MW-35, the concentrations have been 
decreasing. In wells MW-16 and MW-32, the concentrations increased in the period from about 
2000 to 2006 but have been fairly steady since. Ormet has proposed that the background level 
for arsenic, and hence the clean-up goal, should be 40 pg/1, the highest concentration found in the 
wells that were proposed as being background wells. The Agency has not accepted this level. 
Some wells are cuiTcntly above this value. 

Beryllium concentrations have generally been below the clean-up level, as have vanadium con
centrations. Tetrachloroethene (tetrachlorethylene) (PCE) is analyzed for in the five wells where 
it was detected during the RI. Recently, it is above the clean-up level in three of the five wells 
being sampled. 

Manganese results for MW-28 have consistently been below the ROD-specified cleanup goal of 
0.23 mg/L and, in recent samples, also typically below the cleanup goal at MW-36 and MW-37, 
At MW-2, MW-S, MW-16, MW-18, MW-31, MW-32, MW-3S, MW-36, and MW-37, increased 
manganese concentrations that roughly coincided with soil flushing activities appear to have 
peaked and have since shown a general decreasing trend. Onnet has proposed that the back
ground level for manganese, and hence the clean-up goal, should be 9780 pg/1, the highest 
concentration found in the wells that were proposed as being background wells. The Agency has 
not accepted this level. It is to be noted that the secondary maximum contaminant level (SMCL) 
for manganese is 50 \ig/\ and the tentative clean-up level set in the ROD is 230 |ig/l, which was 
identified as a background value during the RI. The manganese concentrations will be evaluated 
in the future. More data over time for the manganese concentrations will lead to a better 
understanding of the trends and what might be a reasonable clean-up level. In the meantime the 
clean-up level identified in the ROD will be used. 

There continue to be no detections for PCBs in the wells where the analysis is done. 

The flow patterns determined from the water level measurements in the wells show that the water 
removed by the interceptor wells and the reduction plant's Ranney well continue to contain the 
plume. These wells continue to remove contaminants from the aquifer. The soil flushing system 
appears to be accomplishing its intended purpose, transferring contaminants from the soil in the 
soil flushing area to the groundwater. 

The calculations of mass-in-place and the calculated amounts of mass removed from the aquifer 
for fluoride and total cyanide continue to show that these two substances are still being added to 
the aquifer. 
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The operation and maintenance reports indicate that there have been few problems with the Site, 

Trees for Removing Contaminated Water 

In May 2011, Ormet requested approval to install trees in the French drain at the downgradient 
boundary of the CMSD. This French drain captures groundwater and leachate from the CMSD 
which empties into four large sumps. The volume of water collected in the sumps had declined 
in recent years. Approval was granted. The trees (weeping willows) were installed (planted) in 
the sumps in July 2011. The purpose of the trees is to draw up water from the sumps and allow it 
to evaporate so that it will be unnecessary to pump the water from the sumps to the small 
treatment plant used for this water, or at least greatly reduce the amount that must be pumped to 
the treatment plant. The trees were checked in August and appeared to be growing. As of the 
time of the five-year review Site visit, the trees had been performing very well and appeared to be 
healthy and growing. It had not been necessary since their installation to pump any water from 
the sumps. If necessary, the trees will be watered so that they can continue to survive. 

Second Explanation of Significant Differences for Remedy Change 

In July 2009, Onnet requested approval from U. S. EPA to discontinue the operation of the 
interceptor wells and the accompanying water treatment system. Onnet maintained that the 
interceptor wells were no longer needed to protect the process water being withdrawn by the 
Ranney well. Ormet had evaluated their operation and demonstrated that the Ramiey well, 
operating alone, would be capable of hydraulically containing the plume of contaminated water 
within the Ormet reduction plant facility property to prevent the contaminants from migrating in 
the subsurface to the Ohio River or to the adjacent rolling mill property. They also calculated 
that the discharge of the Ranney well water to the river, in the absence of the interceptor wells 
and associated water treatment, would still meet the requirements of the NPDES permit. U. S. 
EPA evaluated Oniiefs proposal and detennined that the approval of the proposal would require 
the issuance of an Explanation of Significant Differences. 

Ohio EPA did not agree that the interceptor well operation should be discontinued. Ohio EPA 
proposed that the present interceptor wells be shut down and replaced by an interceptor well in 
the vicinity of monitoring well MW-2, which is about 800 feet downgradient from the FSPSA 
area and about 1900 feet closer to the FSPSA area than the present location of the interceptor 
wells. The water from this well would be sent to the existing treatment plant. They modeled the 
groundwater flow to demonstrate that the aquifer would be cleaned up sooner with the new 
location. Their modeling showed that the aquifer could be cleaned up in about 21 years with the 
present operation, in about 14 years with the proposed new interceptor well location, and in about 
25 years with no interceptor well. However the modeling was not able to include the addifion to 
the aquifer of additional contaminants from spraying the FSPSA area. Ormet's contractor took 
the time versus concentration data that has been collected for two wells at the downgradient edge 
of the FSPSA area and extrapolated this into the future. This showed that the aquifer would be 
cleaned up at these two wells in about 25 to 30 years with the present interceptor wells and the 
spray field being operated. U. S. EPA decided to proceed with eliminating the requirement for 
an interceptor well at the Ramiey well. It appeared that the operation of an interceptor well with 
a treatment system was no longer cost effective and no longer needed to maintain the 
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effectiveness of this part of the remedy. An ESD for approving this change was signed March 
26,2012. 

VI. Five-Year Review Process 

Administrative Components 

The Ormet Corp. Superfund Site five-year review report was prepared by Bernard Schorle, EPA 
RPM. Ohio EPA's site coordinator, Michael SheiTon, and the PRP's representative, John Reggi, 
were informed that the review was being prepared. The five-year review consisted of a Site 
inspection and review of relevant documents. 

Community Notification and Involvement 

The U. S. EPA's community involvement coordinator, Virginia Narsete, talked with some of the 
residents of the area about the Site. Overall, these residents had no concerns about the Site or a 
possible human health threat due to the Site. Local businesses that were interviewed did not 
believe the cleanup had affected local jobs or businesses. They were not concerned about the 
human health threat. There were concerns about the future of the company because of the 
bankruptcy the company went tlirough a few years ago. There are very few jobs available in the 
area and Onnet is a major employer. The type of information the people want to see is in the 
newspaper. Many do not have a computer for obtaining material about the Site from the Internet. 
The Library staff said that no one had asked for material in years . 

An advertisement announcing the completion of the five-year review and the availability of the 
report once the repoit is signed will be placed. 

Document Review 

In preparation for this five-year review report, Site documents were reviewed including the 
following: 

• The annual remedial action groundwater monitoring reports that are submitted each spring 
for the previous year. The most recent of the groundwater monitoring reports was received in 
March 2012. This groundwater monitoring report covered the results of the monitoring for 2011. 
It included a table presenfing the results for the groundwater monitoring for the wells being 

monitored that includes data from as far back as late 1983. 
• The aimual O&M reports that are submitted each year, usually in January. 
• The request by Ormet for the remedy change and the back-up material that Ormet ftimished. 

The back-up material included data on the operation of the Ranney well and the interceptor wells 
that they do not have to include in the annual reports. These documents are listed in the 
administrative record list update developed for the ESD. 

• Extra reports from Ormet dealing with the repair of the CMSD cover and the tree 
remediation. 
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Data Review 

The review consisted primarily of reviewing the reports that Onnet submits that are listed above. 
Ohio EPA conducts periodic inspections of the facility and reports its observafions to U. S. EPA. 
These are all reviewed by U. S. EPA. The results of this data review are discussed in the 
"Progress Since the Last Five-Year Review" section of this report. 

Site Inspection 

The five-year review Site inspection was conducted on April 12, 2012, by Michael Sherron of 
Ohio EPA and Bernard Schorle of U. S. EPA in the company of two representatives from Ormet. 
The purpose of the inspection was to observe the Site, especially the CMSD, and check on those 

things that are not generally reported on. The Site appeared to be in very good condition. The 
CMSD cover appears to be performing very well, and the vegetative cover is in much better 
condition than it has been in the past. The willow trees in the French drain look very healthy. 
FDP-5 continues to have vegetative growth spreading out, but water is sfill visible in part of it. 
The spray field was not being operated because the temperature had dropped below freezing the 
previous night. The interceptor wells and the treatment plant for their discharge was no longer 
running. The system had been shut down a few days before the ESD had been signed because of 
a operational problem and it had not been restarted. There were no observations of any 
violations of the institutional controls. The Site and its operation were discussed with the Onnet 
representatives. 

VII. Technical Assessment 

Question A. Is the remedy functioning as intended by the decision documents? 

Yes, the remedy is functioning as intended by the decision documents. The review of 
documents, ARARs, risk assumptions, and the results of the Site inspection indicate that the 
remedy is functioning as intended by the ROD, as modified by the two ESDs. 

Question B. Are the exposure assumptions, toxicity data, clean-up levels, and remedial action 
objectives used at the time of the remedy selection sfill valid? 

Yes, the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used 
at the time of the remedy selection are still valid. There have been no changes in the physical 
conditions of the Site that would affect the protectiveness of the remedy. 

As the remedial work has been completed, most ARARs for remedy construction cited in the 
ROD and/or amended by first ESD have been met. The ARARs that remain to be satisfied 
include: 

1) The Safe Drinking Water Act (SDWA) (40 CFR 141)~the SDWA maximum contaminant 
levels are relevant and appropriate to groundwater remedial actions where the 
groundwater is a current and/or potential sources of drinking water. 

2) For the Clean Water Act, OAC 3745-33. Ohio NPDES Individual Permits-NPDES 
requirements are applicable to direct discharges of pollutants to surface waters. 
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Changes in standards: There has been one change in the standards. The MCL for arsenic has 
changed from 50 pg/1 to 10 pg/1. However, the ROD had set the clean-up level for arsenic at 10 
pg/1. 

Question C. Has any other information come to light that could call into question the protective
ness of the remedy? 

There has been no other known infonnation that could call into question the protectiveness of the 
remedy. 

Technical Assessment Summary 

According to the data reviewed, the Site inspection, and discussions with the state's Site Coor
dinator and Onnef s representative, the remedy is functioning as intended by the ROD as 
amended by the first ESD. There have been no changes in the physical conditions at the Site that 
would affect the protectiveness of the remedy. The only change in ARARs that was found that 
might affect the clean-up standards in the groundwater is the change in the MCL for arsenic from 
50 pg/l to 10 p^g/l, but the clean-up standard for arsenic had already been set at 10 pg/1. The other 
clean-up standards, except that for manganese, are set at the MCLs or proposed MCLs. The 
clean-up standard for manganese is to be revisited; the background level must be determined, and 
it is likely that the background level will be the clean-up standard. 

VIII. Issues 

No issues were identified during the five-year review that affect the protectiveness of the remedy. 

IX. Recommendations and Follow-Up Actions 

No recommendations or follow-up actions were identified during the five-year review, other than 
to verify the institutional controls as discussed in Section IV before the next five year review. 

X. Protectiveness Statement 

The remedy at the Ormet Corp. Superfund Site is protective of human health and the 
environment in both the short- and long-tenn. Exposure pathways that could result in 
unacceptable risks are being controlled and an Enviromnental Covenant is preventing exposure 
to contaminated groundwater and land. Threats at the Site have been addressed tlirough capping, 
excavation, soil flushing, plume contaimnent, installation of fencing, and implementation of 
institutional controls. 

XI. Next Review 

The next five-year review for the Onnet Corp. Superfund Site is required in May 2017, five years 
from the date of this review. 
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